

Delegation on Disconnected and Violent Youth

Handout 4

Month	Work to be Completed	Accomplished/ Carryover?
1 st Month (March) Overview	<ul style="list-style-type: none"> • Welcome and overview of charge • Discuss scope and dimension of problem • Review Data • Priority issue – symptom • Review workplan • Discussion of what information is needed; presentations we'd like to hear 	√
2 nd Month (April) Juvenile Justice Focus	<ul style="list-style-type: none"> • Review new data collected • What more is needed? Who do we need to hear from? • Team share expertise on resources, promising practices • What types of community engagements are needed? • Promising practices and strategies 	√ Carryover small group work
3 rd Month (May) Employment Focus	<ul style="list-style-type: none"> • Panel presentations on employment • Data collections – prioritizing, anything missing? • Determine algorithm for scope and dimension • Design community engagements • Review promising practices and strategies 	√
4 th Month (June) Education Focus	<ul style="list-style-type: none"> • Panel on education: graduation rate, disconnection age, work in schools, alternative programming • Continue preparation for community engagement • Add to promising practices and strategies 	√
5 th Month (July) Mental Health and AODA Focus	<ul style="list-style-type: none"> • Panel presentations on mental health and AODA • Report back on community engagement • Promising practices and strategies 	√
6 th Month (August) Hearing from our Youth	<ul style="list-style-type: none"> • Impact Report developed on data and impact to community • Begin to identify strategies for Dane County. • Determine how we can draw a critical line before things really get to the critical point • Begin action planning • Community engagement findings 	√ Impact Report carried over
7 th and 8 th months (Sept. & Oct.)	<ul style="list-style-type: none"> • Action planning • Alignment of outcomes • Determine goal on measure(s) • Finalize key strategies • Report preparation • Begin planning for report launch 	Sept – On Track Oct – On Track
9 th Month (November)	<ul style="list-style-type: none"> • UWDC Board approval of plan • Review Mobilization Plan • Continue plans for report launch? 	√
11 th Month (December)	<ul style="list-style-type: none"> • Finalize plans for report launch • Review next steps – pilot communities • Thank You! 	
January 22, 2008	<ul style="list-style-type: none"> • Launch of report to community – Summit or endorsement/sign-off from stakeholders 	